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Attention: Jim Hahnenberg 
Remedial Project Manager 

Fred Micke 
On-Scene Coordinator 

Subject: Monthly Progress Report for June 2009 
RI/FS and Removal Action 
North Bronson Former Facilities Site 
Former Scott Fetzer Facility - Operable Unit 3 (0U3) 
Bronson, Michigan 

Dear Mr. Hahnenberg and Mr. Micke: 

As required by Article VI, Paragraph 2.3 of the Administrative Order by Consent for completion of a 
Remedial Investigation/Feasibility Study (RI/FS), as well as Article VIII, Paragraph 20 of the 
Administrative Settlement Agreement and Order on Consent for Removal Action (RA), at the above-
referenced Site, and on behalf of Scott Fetzer, Haley & Aldrich, Inc. (Haley & Aldrich) is hereby 
submitting the monthly progress report for work performed on the RI/FS and Removal Action during 
June 2009. 

/ . Activities Completed During This Reporting Period: 

• Scott Fetzer submitted the May 2008 monthly progress report to USEPA on June 10, 2009. 

• Representatives of Scott Fetzer and USEPA performed a site visit on June 15-16, 2009 to speak 
with property owners in the vicinity of NBFF 0U3 regarding upcoming remedial activities. 
Proposed soil sampling was also discussed with property owners immediately adjacent to the 
former Annex/CDF, and access agreements were provided for their review and approval. 

• Scott Fetzer submitted the final Feasibility Study to USEPA on June 19, 2009. 

• USEPA sent Scott Fetzer a Feasibility Study conditional approval letter on June 24, 2009. 

2. Summary of Collected Data: 

No data was collected during this reporting period. 
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3. Documents Completed and Submitted During this Reporting Period: 

Scott Fetzer submitted the final Feasibility Study to USEPA on June 19, 2009. 

4. Problems Encountered During this Reporting Period: 

Problems were not encountered during this reporting period. 

5. Scheduled Activities for the Next Reporting Period: 

There are no scheduled activities during the next reporting period. The proposed soil sampling adjacent 
to the former Annex/CDF will be performed once all of the access agreements are in place. Scott 
Fetzer is currently waiting on one remaining access agreement. 

6. Anticipated Problems and Planned Resolutions During the Next Reporting Period: 

There are no anticipated problems during the next reporting period. 

7. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

Scott Fetzer proposes no changes at this time to proposed or approved work plans or schedules. 

If you should have any questions or comments regarding this progress report, please do not hesitate to 
contact me at your convenience. 

Sincerely yours, 
HALEY & ALDRICH, INC. 

B«-t. 

Eric Pigati, P.G. 
Senior Hydrogeologist 
Project Coordinator 

c: United States Environmental Protection Agency; Attn: Larry Johnson, Esq. 
Michigan Department of Environmental Quality; Attn: Deborah Larsen 
Jones Day; Attn: Stephen Giblin, Esq. 
The Scott Fetzer Company; Attn: Patricia Scanlon, Esq. 
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